Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 11/9/2020 6:31:01 PM
To: MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) [Alex.MacDonald@waterboards.ca.gov];

MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov)

[Peter.MacNicholl@dtsc.ca.gov]; Swanson, Charles [Swanson.Charles@epa.gov]

cC: Tino Maestas [tmaestas@OdinConstruction.com]; Bush, Dan (Dan.Bush@arcadis.com) [Dan.Bush@arcadis.com]

Subject: Area 40 Progress Report

Hi Everyone — Below is the status of the implementation of RDIP#2 at Area 40:

Last Week (11/02 — 11/06)
Completed re-contouring

Surveyed final grade

Demobilized construction equipment
Began fence installation

Began monitoring well installation

This Week {11/09 —11/13)
Finish fence installation
Finish monitoring well installation

Next Week {11/16 — 11/20)
Revegetation
Notify City of Folsom that the construction portion of the project is complete

Let me know if you have questions or would like more detail. Thanks, Chris

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc

Senior Manager, Environmental Remediation
PO Box 13222

Sacramento, Cslifornia 85813-68000

Call: 916-798-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher
Sent: Thursday, October 29, 2020 3:47 PM

To: MacDonald, Alex@Waterboards {Alex.MacDonald@waterboards.ca.gov) <Alex.MacDonald@waterboards.ca.gov>;

MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) {Peter.MacNicholl@dtsc.ca.gov)
<Peter.MacNicholl@dtsc.ca.gov>; 'Swanson, Charles' <Swanson.Charles@epa.gov>

Cc: 'Tino Maestas' <tmaestas@OdinConstruction.com>; Bush, Dan {Dan.Bush@arcadis.com) <Dan.Bush@arcadis.com>

Subject: Area 40 Weekly Progress Report
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Hi Everyone — Below is the status of the implementation of RDIP#2 at Area 40:

Last Week (10/19 — 10/23)
Completed PRB installation
Surveyed fenceline and as-built alignment of the PRB

This Week {10/26 — 10/30}

Finished placing the cap on the PRB and backfilled the remaining portion of the trench
Began recontouring grade to match pre-construction grade

Began demobilization of equipment

Next Week {11/02 — 11/06)
Continue re-contouring
Preparation for fence installation

Let me know if you have questions or would like more detail. Thanks, Chris

Christopher M. Fennessy, P.E.

Agrojet Rocketdyne, Inc.

Senior Manager, Environmental Remediation
PO Box 13222

Sacramaento, California 85813-6000

Cell: 916-788-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher

Sent: Friday, October 23, 2020 9:28 AM

To: MacDonald, Alex@Waterboards (Aley. MacDonald@waterboards.ca.goy) <Alex MacDonalkl@waterboards.ca.zov>;
MacNicholl, Peter@DTSC (Pater. MacNicholl @ dise.ca.gov) (Peter MacNicholl@disc.ca.gov)

<Peter. MacNicholl@disc.ca gov>; 'Swanson, Charles' <Swanson.Charlesi@epna.gov>

Cc: 'Tino Maestas' <imaestasBOdinConstruction.com>; Bush, Dan (Dan.Bush@arcadis.com) <Qan. Bush@ arcadis.com
Subject: Area 40 Weekly Progress Report

Hi Everyone — Below is the status of the implementation of RDIPHZ at Area 40

Last Week (10/12 — 10/16)
North wing wall finished.
PRB installation

This Week (10/19 — 10/23}

Complete PRB installation (see attached photos)

As-built surveying to confirm PRB elevation above high water table
Survey layout of fence

Next Week (10/26 — 10/30)
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PRB cap
Site re-grading

Let me know if you have questions or would like more detail. Thanks, Chris

Christopher M, Fennessy, P.E,

Aegrojet Rocketdyne, Ing.

Senior Manager, Environmental Remedistion
PO Box 13222

Sacramento, California 85813-6000

Cell: 916-798-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher
Sent: Thursday, October 8, 2020 8:47 AM

To: MacDonald, Alex@Waterboards (Alex. MacDonald@waterboards ca.gov) <Alex MacDonald@waterboards.ca gov>;

MacNicholl, Peter@DTSC (Peter. Machicholl@®dise.ca gov) (Peter.MacNicholl @dise.oa.pov)

<Peter MacMNicholli@discoa gov>; 'Swanson, Charles' <Gwanson Charles@ena.gov>

Cc: 'Tino Maestas' <gmasgstas@OdinConstruction.com>; Bush, Dan (Dan.Bush@arcadis.com) <Dan. Bush@arcadis.com>

Subject: Area 40 Weekly Progress Report

Hi Everyone — Below is the status of the implementation of RDIP #2 at Area 40:

Last Week (9/28 - 10/02)

Remaining ZVI delivered

Slurry ponds constructed, South wing wall completed and curing began
North wing wall trenching started

This Week {10/05 — 10/09}

South wing wall curing.

Complete North wing wall and begin curing

Mobilize cement mixing truck and conveyor belt system for ZVi/sand mix
Guar preparation

Begin PRB trenching (south to north) and Guar injection

Next Week {10/12 - 10/16)
North wing wall curing.
PRB wall installation continues {anticipate completion by 10/23)

Let me know if you have questions or would like more detail. Thanks, Chris

Christopher M, Fennessy, P.E,

Aerpjet Rocketdyne, Inc

Senior Manager, Environmental Remediation
PO Box 13222

Sacramento, Cslifornia 85813-68000
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Cell: 918-788-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher

Sent: Tuesday, September 29, 2020 8:59 AM

To: MacDonald, Alex@Waterboards (Aley. MacDonald@waterboards.ca.goy) <Alex MacDonalkl@waterboards.ca.zov>;
MacNicholl, Peter@DTSC (Pater MacNicholl @ dise.ca. gov) (Peter MacNicholl@disc.ca.gov)

<Peter. MacNicholl@disc ca gov>; 'Swanson, Charles' <SwansonCharles@ena.gov>

Cc: 'Tino Maestas' <imaestasBOdinConstructioncom>; Bush, Dan {(Dan.Bush@arcadiz.com) <Qan. Bush@arcadis.com
Subject: Area 40 Weekly Progress Report

Hi Everyone — Below is the status of the implementation of RDIP #2 at Area 40:

Last Week

AR notified the City of Folsom regarding project activities and schedule

ZV| deliveries continued

Sand and cement delivered to the site

Equipment was mobilized to site in preparation of start of construction

Site grading commenced in order to develop a level working pad for the placement of the slurry walls and PRB. This is
needed to ensure the liquid used in each process remains in the trench.

This Week

ZV1 continues to be delivered to the site. We anticipate all ZVI will be on-site before the end of this week.
Site grading continued.

Slurry ponds were constructed for slurry wall installation.

Slurry wall installation will begin tomorrow {September 30) with the south wall.

Next Week
Slurry wall (south and north) installation will be completed.
PRB wall installation will begin

Let me know if you have questions or would like more detail. Thanks, Chris

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc.

Senior Manager, Environmental Remediation
PO Box 13222

Sacramento, California 95813-6000

Cell: 916-798-6103

Ph:916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com
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